

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

PMGSY - Phase III & Additional works in Khammam District – Re-Revised Administrative Sanction in respect of seven works towards Tender Premium and other deviations – Permission – Accorded - Orders – Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1447

Dated: 07-09-2011  
Read the following:-

- 1) G.O.Rt.No.207, PR&RD (Progs.II) Dept.dt.12.02.04.
- 2) G.O.Rt.No.208, PR&RD (Progs.II) Dept, dt.12.2.2004.
- 3) G.O.Rt.No.710, PR&RD (Progs.II) Dept.dt.23.05.2006.
- 4) From the ENC(PR), PMGSY, Hyd, Lr.No.W20/PMGSY/Ph.III & Addl./2008, Dated. 22.01.2009 & 21-4-2011.

<<>>

**ORDER:**

In the reference first and second read above, orders were issued according Original Administrative Sanction for 234 road works (new connectivity and upgradation) with a total estimated cost of Rs.355.39 lakh under PMGSY – Phase III. In the reference 3<sup>rd</sup> read above, orders have been issued according Revised Administrative Sanction under PMGSY Phase III for an amount of Rs.414.93 lakh in respect of the above said road works under PMGSY Phase III.

2. In the reference 4<sup>th</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction in respect of 7 works pertains to Khammam District under PMGSY Phase III & Additional Works as against the Original Administrative Sanction and Revised Administrative Sanction due to tender premium and other deviations. The details of the works and particulars of the amount of OAS/RAS and Re-Revised Administrative Sanction are as follows :-

Sl. no	Package No.	Name of the work	OAS	RAS already accorded	Re-RAS now sought	Details of excess over RAS required			Remarks
						Tender premium	VAT, Seignorage and others	Total	
1	AP.III 0802	R/f R&B road to Anatharam to Thummalagudem	45.62	41.62	42.27		0.65	0.65	At the time of submission of RAS proposals the Tender premium amount and
2	AP-III 0802	R/f Venkatapuram to Mamillavai	68.56	64.80	66.27		1.47	1.47	
3	AP-III-0803	R/f Waddipeta to Pusuguppa	126.21	107.04	108.77		1.73	1.73	

4	AP-III-0814	Kalluru-Bathulapalli R&B road to Kothabodamalli via Laxmipuram	35.00	103.20	108.00	4.80		4.80	difference amount of VAT and Seignorage charges were not added. Due to which Re-RAS is occurred.
5	AP-III-0815	R/f Chowdavaram to Rajupeta (Rajugudem)	30.00	45.25	49.05	2.33	1.47	3.80	
6	AP-III-0815	R/f PWE road to Rangapuram	25.00	18.84	20.13	1.08	0.21	1.29	
7	AP-III-0816	R/f PWD road to Giddavarigudem	25.00	34.18	36.00	1.25	0.57	1.82	
		<b>Total</b>	<b>355.39</b>	<b>414.93</b>	<b>430.49</b>	<b>9.46</b>	<b>6.10</b>	<b>15.56</b>	

3. Government after careful examination of the proposal of the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad, hereby accord Re-Revised Administrative Sanction for an amount of Rs.430.49 Lakh (Rupees Four Core Thirty Lakh and Forty Nine Thousand only) as against Original Administrative Sanction of Rs. 355.39 lakh and Revised Administrative Sanction of Rs.414.93 Lakh (Rupees Four Crore Fourteen Lakh and Ninety Three Lakh only) as per the details mentioned in the above Table in respect of 7 works under PMGSY Phase III in Khammam District due to tender premium and other deviations duly meeting the above expenditure from the funds released by the State Government as State Share under PMGSY.

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check calculations to arrive at the actual amount and take necessary action accordingly.

5. This Order issues with the concurrence of Finance Department vide their U.O.No.14408/335/Expr.PR&RD/2011, dt.02-08-2011.

6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

7. A Copy of this Order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Khammam District I District.  
The District Treasury Officer, Khammam District.  
The Accountant General.A.P. Hyderabad.

**Copy to:**

The PS to Min (PR&RWS),  
The Finance (Exp.PR&RD) Department  
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER